Milestone 4 Progress Update

PathMate.ai: AI-Powered Career Management Platform

Date: May 13, 2026

Team Members: Dohyeon Lee, Heesang Kim

Project Link: https://pathmate-ai.vercel.app

Repository: GitHub/PathMateAI

1. Individual Progress Update

Dohyeon Lee (Lead Frontend Developer)

Scheduled Tasks (from SDD)	Status	Actual Completion & Description
Homepage & Dashboard UI	Completed	Integrated the Readiness Score visualization and main navigation. Code merged to main.
Profile Management Interface	Completed	Developed forms for skills, awards, and project history with real-time validation.
Hiring Simulator UI	Partial (85%)	UI layout and state management finished. Remaining: Finalizing the feedback report display transition.
AI Cover Letter Workspace	In-Progress	Drafting component is ready. Implementing the 'Missing Evidence Flag' visual indicators.

Heesang Kim (Lead Backend Architect)

Scheduled Tasks (from SDD)	Status	Actual Completion & Description
Database Schema & Supabase Setup	Completed	Configured all RLS policies and table relationships (User, AnalysisResult, Session).
Job Matching API (OpenAI)	Completed	Implemented Fit Score and Match Logic extraction via GPT-4o. Fully integrated with DB.
Interview Session Management	Partial (70%)	Context-aware question generation works. Currently optimizing response streaming latency.

Scheduled Tasks (from SDD)	Status	Actual Completion & Description
Readiness Score Algorithm	Completed	Mathematical model for profile completeness evaluation is deployed and functional.

2. Group Progress Update

Schedule Comparison

Compared to the original schedule in the Design Document, we are currently **on track**. We have successfully pivoted from a broad feature set to prioritizing our four core modules: Dashboard, Matching, Simulator, and Cover Letter. All core backend APIs are functional, and the primary frontend routes are deployed.

Current Status Assessment

Our progress is **On Track**. While the AI response latency was a bigger challenge than expected, our decision to use Next.js Server Actions has kept development speed high and integration smooth.

Self-Assigned Grade

A- **Rationale:** We have achieved a fully functional beta release with a live deployment on Vercel. Core use cases (Profile Matching & Dashboard) are 100% complete. The Hiring Simulator is operational, though it requires minor UI polishing. Our documentation and bug tracking are updated weekly.

Issue Analysis & Adjustment Plan

Issue: We faced a slight delay in the Hiring Simulator due to the complexity of maintaining AI context across multiple turns.

Adjustment Plan: To catch up, we have scheduled a specialized "Sprint Week" (May 14-20) focused solely on the Interview Loop and Feedback Report. We are also simplifying the Cover Letter 'Missing Evidence' UI to ensure it is robust for the final release.